

ID	Title	Notes	Priority	Date Open	Date Closed	Status	Owner
1	PESSP Audit	Identify the 54 schools who have historically not published an offer of PESSP ask local network to check their websites.	Yes	9th Dec		In Progress	
		MSP to identify the best websites and celebrate and share success.		9th Dec		In Progress	
		Sept 2016 - Aug 2017 plan to include a follow up from Audit direct to schools and via network; sharing resources and good practise.		9th Dec		In Progress	
1.1	PESSP Conference	Whilst it is not in Merseyside, Edge Hill may provide venue in kind as they have a close link to Merseyside Schools: Edge Hill to be examined as a venue.	Yes	9th Dec		In Progress	
		Conference date; w/c 12th June, w/c 19th June.	Yes	9th Dec		In Progress	
		Engage Governors in the late afternoon / early evening.	Yes	9th Dec		In Progress	
		Small Working Group to come together to manage the project.	Yes	9th Dec		In Progress	
		MSP to manage logisitics. Group to help and identify speakers.	Yes	9th Dec		In Progress	
1.2	PESSP Budget	Group PESSP Budget is £6,550				In Progress	
2	School Games	SGOs rquire advocacy and influence from CYP Strategic Group - this role to be continued in new Terms of Reference				In Progress	
		MSP have completed School Games Review (circulated)				In Progress	
3	Me and My Lifestyles	MSP to explore potential to map deprivation data by free school meals.				In Progress	
4	Group Membership	Group to consider and feedback the types of skills and experience needed across the group.	Yes	9th Dec		In Progress	

In Progress  
Completed  
Delayed